



Delay Analysis & Extension of Time: Practical Workshop

Project Management & Contracts

QGT-PMC-155 | Practical workshop | 5 or 10 days | Online, classroom, in-house

Course overview

Delay Analysis & Extension of Time: Practical Workshop is a hands-on workshop built around exercises and real site problems in Delay Analysis & Extension of Time. It covers the principles, the requirements of PMI PMBOK, FIDIC, AACE and ISO 21502, and the practical methods used on site, with case studies from operations in the Gulf, Africa and worldwide. Available online, in the classroom in 60 cities, or in-house.

What participants will be able to do

- Explain the principles, terminology and scope of Delay Analysis & Extension of Time
- Apply the relevant requirements of PMI PMBOK, FIDIC, AACE and ISO 21502
- Use practical tools, checklists and calculations with confidence
- Recognise common problems, risks and root causes and choose the right corrective action
- Prepare an improvement plan for their own site or organisation

Who should attend

Designed for project managers, planners, contract engineers and commercial staff who want practice rather than theory.

Course outline (5 days)

Day 1: Workshop briefing and baseline

Participants bring a real problem from their own site

Day 2: Guided practice 1

Hands-on exercises using templates, checklists and calculators

Day 3: Guided practice 2

Simulations and role-play based on Delay Analysis & Extension of Time scenarios

Day 4: Field cases from the Gulf and Africa

Analysing what went wrong and what worked

Day 5: Action plan and peer review

Each participant leaves with a reviewed improvement plan

What the 10-day edition adds

Day 6: Applied project, part 1 – Apply the week-one methods to a case from your organisation

Day 7: Data and digital tools – Software, spreadsheets and digital tools used in practice

Day 8: Lessons from incidents and audits – What investigations and audit findings teach

Day 9: Applied project, part 2 – Complete, test and refine your solution

Day 10: Presentations and final assessment – Present to the group and complete the final assessment

Fees (USD per participant)

Duration	Live online	Classroom	In-house
5 days	\$3,000	\$5,500	On quote
10 days	\$5,500	\$9,900	On quote

Fees include course material and certificate of completion; classroom fees include refreshments and lunch. In-house training is priced per group.

Dates and cities 2027–2030

Dates	City	Format	Duration	Fee
7–11 Mar 2027	Erbil	Classroom	5 days	\$5,500
3–14 May 2027	Berlin	Classroom	10 days	\$9,900
10–14 May 2027	London	Classroom	5 days	\$5,500
2–13 Aug 2027	Luanda	Classroom	10 days	\$9,900
1–5 Nov 2027	Online (live)	Online (live)	5 days	\$3,000
24–28 Jan 2028	Dublin	Classroom	5 days	\$5,500
17–28 Apr 2028	Copenhagen	Classroom	10 days	\$9,900
11–15 Sep 2028	Dubai	Classroom	5 days	\$5,500
20 Nov – 1 Dec 2028	London	Classroom	10 days	\$9,900
4–8 Dec 2028	Online (live)	Online (live)	5 days	\$3,000
2–6 Apr 2029	Toronto	Classroom	5 days	\$5,500
16–27 Apr 2029	Zurich	Classroom	10 days	\$9,900
9–13 Jul 2029	Houston	Classroom	5 days	\$5,500
20–31 Aug 2029	Stockholm	Classroom	10 days	\$9,900
24–28 Sep 2029	Online (live)	Online (live)	5 days	\$3,000
6–10 Jan 2030	Riyadh	Classroom	5 days	\$5,500
25 Feb – 8 Mar 2030	Kuala Lumpur	Classroom	10 days	\$9,900
28 Apr – 2 May 2030	Erbil	Classroom	5 days	\$5,500
27 May – 7 Jun 2030	London	Classroom	10 days	\$9,900
15–19 Jul 2030	Online (live)	Online (live)	5 days	\$3,000

How to register

Register online or scan the code

<https://qimmatrainig.com/courses/delay-analysis-and-extension-of-time-practical-workshop/>

WhatsApp: +971 50 697 0908

Email: training@qimmatrainig.com

